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Please contact me or Ciggy if you have any questions or comments regarding the enclosed Meseting
Minutes.

Sincerely,

ROY F. WESTON, INC.

QLM C

Robert M. Cygnarowicz
Project Manager

Michael A. Anderson, Ph.D., P.E.
Vice President

cc: Meeting Attendees
E. Dille’, EG&G
2029-37-01



MEETING MINUTES

EG&G - ROCKY FLATS, INC.’

PROJECT: Subsurface IM/IRA
W.0. #: 2029-37-01-0130
LOCATION: EG&G, Denver West
DATE: 11 August 1992
TIME: 8:30 to 10:45 AM

ATTENDEES:

Craig Cowdery, EG&G Scott Grace, DOE Mike Anderson, WESTON
Tom Greengard, EG&G Paul Singh, DOE Bob Cygnarowicz, WESTON
Jim Koffer, EG&G o Ken Napp, WESTON

The purpose of the meeting was to discuss three key Subsurface IM/IRA design issues that were not
resolved at the 30% Design Review Meeting held on 08 August 1992. The issues included horizontal
venting, air injection, and vapor extraction technology licensing. Highlights of the discussions and the
agreements reached during the meeting are listed below.

A consensus was reached by all attendees that the overall approach to pilot test planning and
implementation should emphasize the "early, small-scale" philosophy presented in the Subsurface
IM/IRAP/EA. Design and implementation of innovative technologies (e.g., horizontal venting)
should be conducted outside of the milestone activities schedule so as to not impact the project
schedule.

Agreement was reached between all attendees that the scope of the first Test Plan should not
include design and implementation of horizontal venting. Rather, the scope should be limited

to pilot testing vapor extraction (and injection) with vertical wells as proposed in the Subsurface
IM/IRAP/EA.

WESTON will fully research horizontal venting and evaluate its applicability with respect to the
Subsurface IM/IRA project. The research effort will address all pertinent aspects of
implementing a horizontal vent including available drilling technologies (i.e., trench box, jack
and bore, auger, etc.). WESTON will document the findings and present our recommendations
in a position paper. The evaluation of the feasibility of horizontal venting will incorporate the
pilot test and soil vapor survey data collected at the East Trenches Area test site.

WESTON will provide a draft Soil Vapor Survey Workplan to EG&G on or before 27 August
1992. The Workplan will present sampling plans for up to six OU?2 sites to be surveyed, and
rank the’sites "best to worst" with respect to the likelihood of detecting organic vapors.

WESTON will provide resumes to EG&G for all non-Denver WESTON personnel working on
the Subsurface IM/IRA Pilot Test Plans.
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-¢ " WESTON will prepare a Gantt schedule chart for the Subsurface IM/IRA project. The schedule
is to include all major milestones for implementation of the three vapor extraction pilot tests
including planning and execution of the soil vapor surveys.

d WESTON will prepare a position paper identifying currently patented vapor and ground-water
extraction well designs. The paper will also address licensing requirements, estimated licensing
fees, and recommended designs for the Subsurface IM/IRA.

d WESTON will incorporate guidance setforth in the "Guide for Conducting Treatability Studies
under CERCLA: Soil Vapor Extraction, EPA/540/2-91/019A, September 1991" into the
Subsurface IM/IRA Pilot Test Plans as appropriate.
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